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SCHEDULE OF DELIVERABLES - CDRP 2013 O&M Contracts and Grants
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@ CDR Program Office
s NPP/JPSS Climate Raw Data Records (C-RDRs) Project

Weekly Report — April 25, 2014

C-RDR Project JAN | FEB | MAR | APR | MAY | JUN | JUL |AUG| SEP |0(.T NOV | DEC | JAN | FEB | MAR | APR | MAY
VIIRS A
Milest
@ » Completed code for C-RDR. reeones DSRR__ BAT ntp
®System Infrastructure finalize Code

« Integrating with the VIIRS C-RDR.

TEST F
* Presenting C-RDRs at STAR JPSS science meeting May. H
i

+ Creating Java viewer for C-RDRs. Dry Runs
*  Working on Project Plan for monitoring.

¢ Working to generate a current supporting data file.
* VIIRS C-RDRs are operational and accessible via HAS. OPERATIONS [ |
¢ Collection level metadata available on Climate.gov and DOl.org.
e Evaluating JPSS support data Change Requests and their effects.
e C-RDRis first product moving to three tier environment. Operations
¢ Initial verification of SDR from C-RDR compared successfully. analze Monitor -
¢ VIIRS Product Specification is ITAR approved.

* Will deliver initial version with ADL 3.1. CR: Support Data

SAT

Prepare OP5

IJ

R20 PHASE: ANALYSIS DESIGH DEVELOPMENT wecrarion [JFESTI  opeRaTionAL |

Risk VIatrix
- Risk and Mitigation

- Will not meet metric VIIRS -
° *Operational software is under maintenance, updated versions may affect C-
2 Significant delays RDR ported version. Will affect Supporting Data Files but should not affect C-
E;’ RDR.
Q Moderate Impact System Infrastructure —
§ Reliability of NPP RDRs from CLASS via subscription. Need to develop an
1 Slight sched deviation automated mechanism for re-requesting data.
Minimal Impact
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Probability of occurrence PREDECISIONAL DRAFT INFORMATION
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g“’v CDR Program Office
. OISST Research to Operations Project

Weeklv Report _ April 25' 2014 OISST Project JAN | FEB | MAR APRI MAY | JUN | JUL | AUG | SEP | OCT | NOV | DEC | JAN | FEB |MAR | APR | MAY
Milestones : ‘
1 OISST — Optimum Interpolated Sea Surface Temperature SLAG Ingest At
* Testing the forward processing scripts with new directory H
structure. Update Outputs :
* Updating reprocessing scripts with new directory structure. Update Scripts }
* Verifying GHRSST 2.0 output format. I '
* Successfully completed 30 day parallel test. Obtain data I
* Comparing NCDC GTS with NCEP ship/buoy data for use. GCAD is Reprocess |
resolving issues but requires new operational code. : |
* AVHRR data for the 15 day delay product is available from CLASS. oAp I
* Running test data and code on Rainband for parallel test. TEST F
*  GSTWG discussing inputs and production of preliminary OISST. - i_
* Created a SOP for operational OISST. ryne |
* Completed refactoring of each component. SAT ! 1
* Conducted Technology Assessment Review July 25. ors | _
Operations: 1
R20 PHASE: ANALYSIS DESIGN _ INTEGRATION _
Risk Matrix Risk and Mitigation
1 Time to progress through the three tier environment. ITB support is
Will not meet metric required.
3 1 -
b Significant delays
S
S
g Moderate Impact
S
Slight sched deviation

Minimal Impact
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